
 
 

CR 200 S RECONSTRUCTION  

WEEKLY REPORT 

 
FOR WEEK ENDING:   June 21, 2013      REPORT NO.:      14    PROJECT NUMBER: R-29419 

Letting: 2.6.13 / Notice-to-Proceed: 3.6.13  

Pre-Constr. Conf.: 3.11.13 

 

DAY & DATE WORK IN PROGRESS 

Sat. 

6-15 

 

No work activity  

  

Sun. 

6-16 

 

No work activity  

 

 

Mon. 

6-17 

 

 

The CR 200S Contractor continued excavation and grading of the Stage III / IV area up to just east of the intersection at CR 150W. 

RR crossing work crews demobilizing and completing minor track welding with no impact to CR 200S crossing area.  

 

Tues. 

6-18 

 

 

The CR 200S Contractor continued preparation of sub-grade for the extended Stage III area.  

Busch Landscaping was on-site placing seed/mulch in completed Stage II areas. 

     

 

Wed. 

6-19 

 

 

The CR 200S Contractor continued fine grading and preparation of Stage III/IV sub-grade. 

     

 

Thurs. 

6-20 

 

 

The CR 200S Contractor completed fine grading and compaction of the extended Stage III area sub-grade (including the Spear St. intersection).  

FHWA project inspection / audit conducted. 
 

 

Fri. 

6-21 

 

 

The CR 200S Contractor placed 705 tons of HMA base course for the extended Stage III area.     

 

 

Bill Coleman, United Consulting   
PROJECT REPRESENTATIVE 


